Date	Task	Time	Team Member Responsible	Comments
12/21/20	Began planning information regarding the website.	2 hours	RL, EC, TA, AJ, NP	
12/27/20	Continued with planning the homepage	2 hours	RL, EC, TA, AJ, NP	
12/28/2020	Continued with planning the homepage	2 hours	RL, EC, TA, NP	
12/31/2020	Planned the doctors page	2 hours	RL, EC, TA, NP	
1/3/2021	Planned the about page	2 hours	RL, EC, TA, NP, AJ	
1/4/2021	Finished up planning	2 hours	RL, EC, TA, NP, AJ	
1/10/2021	Finishing up planning	2 hours	RL, EC, TA, NP, AJ	
1/16/2021	Began programming the home page	2 hours	RL, EC, TA, NP, AJ	
1/17/2021	Continued programming the home page	2 hours	RL, EC, TA, NP	
1/23/2021	Continued programming the home page	2 hours	RL, EC, TA, AJ	

1/24/2021	Finished up programming the home page	2 hours	RL, EC, TA, AJ	
1/30/2021	Programmed the doctors page	2 hours	RL, EC, TA, NP, AJ	
1/31/2021	Mobile friendliness	2 hours	RL, EC, TA, NP	
2/6/2021	Mobile friendliness and about page	2 hours	RL, EC, TA, NP, AJ	
2/7/2021	Mobile friendliness	2 hours	RL, EC, TA, NP, AJ	